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STATE OF CALIFORNIA • 
DEPARTMENT OF 
TRANSPORTATION   

CONTRACT CHANGE ORDER MEMORANDUM 
CEM-4903 Rev 04/2006 Page 1 of 1 

Date 
      

To File 

District Division Chief Construction  E. A.:       
From  Co-Rte-PM:       

Resident Engineer  Fed No.:       
CCO No. 

    
Supplement No. 

    
CCO Category Code 

        
Contingency Balance (including this change): 

       
CCO Amount 

        Increase   Decrease Headquarters Approval Required?  Yes     No 
Supplemental Funds Provided 

$0.00 
 

Is this request in accordance with 
environmental documents?  Yes     No 

Original Contract Working 
Days: 

     

Time Adjustment this 
Change: 

0 Day(s) 

Previously-Approved CCO 
Time Adjustments: 

     Day(s) 

Percentage Time Adjusted to Date 
(Including this change) 

    % 

Total Number of Unreconciled 
Deferred-Time CCO’S (Including 

this change) 

    

This Change Order Provides for (Use additional pages as needed): 

An extra work at unit price change to furnish and install accessible parking signs and blue border striping of the 
loading and unloading access side of accessible parking spaces as required by Assembly Bill 1531 (DeSaulnier), 
effective July 1, 2008. 
 
Assembly Bill 1531 requires updated signage and marking changes for all new construction when markings are 
replaced and when the State Architect deems that renovations, structural repairs, alterations, and additions to 
existing buildings and facilities are necessary. This change is authorized by and implemented in accordance with 
Construction Policy Directive 08-13. 
 
The estimated increase of cost for this extra work at unit price change is $ _____. No adjustment of contract time 
is warranted since this change does not affect the controlling operation and will not delay project completion. 
 

CONCURRED BY: ESTIMATE OF COST 
Construction Engineer/Bridge Engineer Date  This Request Total to Date 

            Items:               
Project Engineer Date Force Account:               

            Agreed Price:               
Project Manager Date Adjustment:               

            Total:               
FEDERAL PARTICIPATION FHWA Representative 

      
Date 

       Participating   Participating in Part  None 
Environmental 

      
Date 

       Non-Participating (Maintenance)  Non-Participating 

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type) Other (specify) 

      
Date 

       CCO Funded per Contract  CCO Funded as Follows 

 Date Federal Funding Source Percent 

                       
HQ Or District Prior Approval by Date            

                       
Resident Engineer Signature Date            

                       
 

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 
or TDD  (916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814 


